
ID % Complete Task Name Duration Start Finish
1 85% Duration 280 days Mon 4/7/03 Fri 4/30/04

2 100% Sitework 15 days Mon 4/7/03 Fri 4/25/03

4 100% Drilled Peirs/Gradebeam 27 days Mon 4/28/03 Tue 6/3/03

3 100% Underground utilities 10 days Mon 5/5/03 Fri 5/16/03

5 100% Mep rough-in/underground 10 days Mon 5/19/03 Fri 5/30/03

6 100% Slab-First floor 16 days Mon 6/2/03 Mon 6/23/03

7 100% Structural Steel 25 days Tue 7/1/03 Mon 8/4/03

8 100% Slab-Second floor 3 days Mon 8/4/03 Wed 8/6/03

10 100% Metal stud framing 45 days Tue 8/5/03 Mon 10/6/03

12 100% MEP Rough-in 81 days Mon 8/11/03 Mon 12/1/03

13 99%  Masonary 35 days Mon 9/22/03 Fri 11/7/03

14 100% Metal Roofing 30 days Thu 9/25/03 Wed 11/5/03

17 99% Glass&Glazing 23 days Wed 10/1/03 Fri 10/31/03

18 100% Hang Sheetrock 35 days Mon 10/20/03 Fri 12/5/03

11 100% HVAC Start-up 4 days Mon 12/1/03 Thu 12/4/03

16 65% Metal Wall panels 88 days Mon 12/15/03 Wed 4/14/04

15 100% Canopy Construction 20 days Thu 12/18/03 Wed 1/14/04

23 100% Ceilings 30 days Mon 12/29/03 Fri 2/6/04

20 98% Finish/paint 38 days Wed 12/31/03 Fri 2/20/04

9 70% Foundation&walls@ plaza 30 days Mon 1/5/04 Fri 2/13/04

22 90% Millwork 25 days Mon 1/5/04 Fri 2/6/04

31 85% Soffit framing & panels 35 days Wed 1/14/04 Tue 3/2/04

21 100% Ceramic Tile 10 days Mon 1/19/04 Fri 1/30/04

19 30% Exterior Concrete 38 days Wed 3/10/04 Fri 4/30/04

26 98% Doors&hardware 15 days Mon 1/26/04 Fri 2/13/04

25 80% MEP Trim 15 days Mon 2/9/04 Fri 2/27/04

28 5% Floorcovering 25 days Mon 3/22/04 Fri 4/23/04

27 45% C&G modifications/Asphalt 10 days Mon 3/15/04 Fri 3/26/04

24 0% Landscaping 20 days Thu 4/15/04 Wed 5/12/04

32 75% Ceiling tile 20 days Mon 3/1/04 Fri 3/26/04

29 0% Final clean 10 days Mon 4/5/04 Fri 4/16/04

30 0% Punch&close 5 days Fri 4/16/04 Thu 4/22/04

33 0% Exterior Punch 5 days Mon 5/3/04 Fri 5/7/04
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Project: XYZ COMPANY
Date: Fri 4/2/04

http://www.fineprint.com

