

RFI Log with Detail

01 EWI, INC.

Date: 9/6/2004

Include Closed Jobs: No

Show: All RFIs

03-11-006 XYZ COMPANY

Project Manager: BRIAN MILLER

Number	Spec Section	Date	Subject	Drawing	Schedule Impact	Cost Impact	Required Date	Returned Date	Forwarded Date
1		5/29/03	ROOF DRAINS @ BOOKSTORE AREA				5/29/03		
2		5/29/03	ELEVATIONS OF THE 10" DRAINLINE				5/29/03		
3		6/6/03	MATERIALS SIZES FOR THE GATES	A3.5					
4		6/6/03	TYPE Q LIGHT FIXTURES				6/9/03		6/9/03
5		6/12/03	CEILINGS IN ROOMS 201 & 202	A 4.0			6/17/03		
6		6/17/03	1" WATER METER FOR LANDSCAPING				6/17/03		6/17/03
7		8/21/03	ICE DAMS						
8		11/14/03	CEILING GRID				11/17/03		
9		3/15/04					3/15/04		
10		3/24/04	CIRCUIT BREAKERS				3/25/04		